
PROPOSED MODIFICATIONS TO THE 
MANUAL FOR PLANNING AND EXECUTION OF 

STATE PERMANENT IMPROVEMENT PROJECTS, PART II 
 
1. Insert the following paragraph after the first paragraph of Part 3.1.2 of Chapter 3.1: 
 
Under Section 11-35-840, the State Engineer may authorize an agency to conduct a procurement above 
the agency's certification. Such authority will be granted in very limited circumstances, as determined 
by the State Engineer. 
 
2. Modify Part 1.3 of Chapter 1 as follows: 
 
A, Insert the following after the first sentence: 
 
According to Section 11-35-830, all procurements involving construction and construction-related 
design services, including any pre- and post- procurement activities in this area, must be conducted in 
accordance with the Manual for Planning and Execution of State Permanent Improvements, Part II. As 
provided by Regulation 9-445.2145(F), Part II of this manual is the responsibility of the Office of the 
State Engineer. In his sole discretion, the State Engineer reserves the right to excuse compliance with 
part or all of this manual (except where it simply restates the law). Any such authority will be in 
writing and will be provided only in very limited circumstances. 

 
B. Make the remainder of the existing paragraph starting with the sentence that starts with the words 
“While OSE prepared this Manual …” a new paragraph (that is the second paragraph of two in this 
Part). 

 
3. Modify the second sentence of the first paragraph of Part 10.6 in Chapter 10, as follows: 
 
"The procedures and requirements listed in this chapter for the acquisition of real property may apply 
to a lease-purchase of real propertyarrangements. If the property acquisition involves the construction 
of new improvements, the Procurement Code may apply. Because the Board handles each lease-
purchase on a case-by-case basis, the Agency should contact both the State Engineer and the Division 
of General Services - Real Property Services to determine the applicable proper procedures." 
 
4. Modify the second paragraph of Part 10.6 of Chapter 10 as follows: 
 
"Regardless of which acquisition procedures apply, theThe Agency must assure that the lessor prepares 
all construction plans and specifications for all lease-purchase construction projects in the same 
manner and to the same standards that apply to normal state construction projects. If the acquisition is 
governed by the Procurement Code, OSE will review the construction plans and specifications using 
the same process it does in other construction projects. If the acquisition is not governed by the 
Procurement Code, At the time of purchase (transfer of ownership to the Agency), the Agency will 
have to have the property assessed, at the time of purchase (transfer of ownership to the Agency), in 
accordance with the requirements of the Capitol Budgeting Unit (see Part 10.2 above)." 
 
5. Modify Part 10.7 of Chapter 10 as follows: 
 
10.7 LEASING AND RENOVATION OF STATE PROPERTY BY OTHERS 
 
If the Agency intends to lease state real property to another party, the Agency must ordinarily do so 
through General Services - Real Property Services. If the leasee will be improving the property, or if 



the lease otherwise involves an acquisition of construction, the Agency must first consult with the State 
Engineer. 
 
Any lessee intending to perform construction on or renovations to state property must do so in 
accordance with all applicable codes and standards described in Chapter 5. The lessee must prepare 
construction plans and specifications in the same manner and to the same standards that apply to 
normal state construction projects, and submit them to OSE for review and approval prior to 
construction. 
 
The Procurement Code may apply to the design and construction of any improvements to state 
property leased to others. Because OSE handles such leases on a case-by-case basis, the Agency must 
contact OSE to determine the proper procedures. 
 
6. Modify Part 10.8 of Chapter 10 as follows: 
 
10.8 LEASING AND RENOVATION OF NON-STATE PROPERTY BY A STATE AGENCY 
 
The Agency must ordinarily lease non-state property through General Services - Real Property 
Services. If the Agency constructs on or renovates non-state property, it must procure such 
construction or renovation in accordance with the Procurement Code. Construction plans and 
specifications for all construction projects involving non-state leased property, whether procured by 
the state agency or by the owner of the property, must comply with the requirements of the local 
building officials. 
 


